HQ NCAD Phase II Migration Schedule 
As of July 10, 2009
This schedule is subject to change. 

Migrations will occur Monday through Thursday, based on Org Code as listed in the “NASA Enterprise Directory” (https://webdir.nasa.gov/).  This is an approximate schedule, which is subject to change.

	Migration Date
	Org Code
	Organization

	7/20 – 7/23
	PA, RA, QA, KA, JA
	Innovative Partnership Program Office 

Office of Program and Institutional Integration 

Office of the Chief Health & Medical Officer 

Office of the Chief Engineer

Office of the Chief Information Officer



	7/27 – 7/30
	FA, OA, WA
	Office of Program Analysis and Evaluation 
Integrated Enterprise Management Program 
Office of the Inspector General 


	8/3 – 8/6
	TA, NA, LA
	Office of External Relations 
Office of the Chief of Strategic Communications 
Office of Institutions and Management 


	8/10 – 8/13
	LA (continued), MA, EA, DA
	Office of Institutions and Management 
Office of the General Counsel 
Aeronautics Research Mission Directorate 
Science Mission Directorate 


	8/17 – 8/20
	IA, GA, CA
	Office of the Chief Financial Officer 
Office of Safety and Mission Assurance 
Space Operations Mission Directorate
 

	8/24 – 8/27
	CA (continued),

BA
	Space Operations Mission Directorate 
Exploration Systems Mission Directorate 

	8/31 – 9/3
	BA (continued),

AA
	Exploration Systems Mission Directorate 
Office of the Administrator 



